## Approved For Release 2002/08/21 : (0.7. P.DEST-00499R000800080014-6950

41-45

TO

: Chairman, Projecta Review Committee

THRU

: Deputy Executive

TROM

25X1A

: Assistant Director for Special Operations

SUBJECT

: Request for Increased Facilities at

Project

25X1A 25X1A

In accordance with Administrative Instruction Number it is requested that authority be granted for the construction of a 35' x 50' addition to the Operations Building nearing completion at Project, and for the procurement of certain equipment for installation therein. The architecture and all details of construction will be identical with that of the existing building and heat, water, and electrical services will be taken from existing sources of supply.

These increased facilities are needed to implement certain.

Communications Division Projects which will require the installation of twelve radio receiving positions and four portable recording assemblies along with supervisory positions and auxiliary rack mounted equipment. Sufficient floor space will be available to permit expansion to twenty operating positions if the need should arise.

The estimated cost of the building and equipment is as

follows:

Building Addition (Local Contractor) \$12,600.00 Construction Material (Items furnished 5,500.00 by Agency) 52,500.00

Equipment (Furnished by Agency)

50,500.00

Total

\$68,600.00

As of 30 April 1950, the Resident Project Engineer had a working balance of approximately \$44,600 on hand for the completion of all outstanding work. It is felt that there will be sufficient left from this amount to cover the \$12,600 item which will be paid to the local contractor. Of the equipment to be furnished, approximately three fourths is presently available from the Agency's warehouse stocks.

....

SEGRET

proved-For Release 2002/08/21 : CIA-RDP84-00499R000800080014-6

## Approved For Release 2002/05/24 CIA-RDP84-00499R080600080014-6

- 3 -

	SUBJECT: Request for Increased Facilities at (Cont'd)						
25X1A	the	isting co t constru rainy s	atract to e ction may b	over this a completed ning in Oct	can be derived ditional consprior to the obey, it is re	truction	and in
•							
. *			• '				1
,		4					
					Avel about	Director	
						perations	
	<del>-</del>				,		
				۰ .			
	Concurrent	car ·			,		G 8
						•	
		ŀ				,	
		1					
		Chief,	Communicati	ons Divisio	n		
		78157	Sorvices Di				
		0.1.201	Potatoes DI	vision		. 4	
			1 2		* .		
			!	-	•		-40 a
·		Chief,	Budget Staf		• .		
		12)				· ·	* * * *
		7.3		· Safe			

Approved For Release 2002/08/21 : CIA-RDP84-00499R000800080014-6

25X1A

25X1A